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MEBT MEETING AGENDA 
March 15, 2001 

              
 

Mechanical Systems Update 
1. Fabrication and Procurement Updates     
 • Chopper Target / Beambox 

• Chopper Vacuum Enclosures  
• BPM’s 
• Vacuum Roughing System (turbo) 

2. Raft & Frame designs underway FDR 3/30/01 (mebt, frame) 
3. Wire Scanner Beambox 
 
Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics 
       
System Integration / Installation 
1. Raft assembly planning 
2. Control interfaces 

   
Upcoming Tasks and Milestones     
♦ Raft Systems FDR      3/31/01 UC 
♦ Rebuncher Cavity #1 Received    1/31/01 OR 
♦ Profile Monitor First Article Complete  3/31/01 
♦ Power Supply Rack Installation Complete  3/31/01 
♦ Chopper Target Complete    4/30/01 
♦ Chopper Vacuum Enclosures Complete  5/31/01 
♦ Raft and Support Structure Complete   5/31/01 OR 
♦ Rebuncher Amplifiers #2-6 Received   6/30/01 
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 

Next Meeting, Thursday, 3/29/01, 10 AM 









Temperature vs. Time for TZM braze 3-02-01
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Target Braze 3-2-01: Peak Temperature Range
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